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Extension Request Form 

Portsmouth Naval Shipyard 

Federal Facility Agreement Administrative Docket Number: 

N00102.AR.000746 
 

In accordance with the Federal Facilities Agreement (FF A) Administrative Docket Number 

N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, 

Maine, this document serves as a Request for Extension for submission of documents, review and 

submission of comments on documents, and modification of timetables and deadlines as defined in the 

FFA.  The Extension provisions are defined in the following sections of the FFA:  

 

 Section 10.6.G:  Extensions of review of FFA Draft Documents except draft Proposed Plans, Final 

Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency. 

 

 Section 10.6.H:  Extensions for issuing the draft final Primary Document by U.S. Navy. 

 

 Section 13.1-13.7:  Extensions of timetable, deadlines, or schedules by the U.S. Navy. 

 

 

1. Document/Timetable/Deadline/Schedule related to Extension Request 

(**Include Date on Document if available) 

 

Operable Unit 8 Remedial Investigation (RI) Workplan, Draft 

 

 

2. Type of Extension Requested 

Submission of Document by U. S. Navy X 

Review of Document by U.S. Environmental Protection Agency  

Modification of Timetable, Deadline, and Schedule by U.S. Navy X 

Other (please define):  

 

3. Revised Schedule based on Extension Modification 

Revised Date or Schedule Modification: To-be-determined 

Explanation:  Delay RI to allow for an extended SSI to gather more data to determine the appropriate path 

forward (e.g., Interim Action, RI/FS) based on current site conditions.  A draft extended SSI work plan 

would be submitted by January 31, 2013.  This schedule allows for additional discussion among the 

regulators to determine the data quality objectives for the extended SSI and associated schedule for SSI 

and future documents.  

 

 

4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy) 

FFA Party 

Representative 

Name (Print) Signature Date 

U.S.Navy 

 

Linda Cole   

U.S. Environmental 

Protection Agency 

Matt Audet 

 

10/9/2012 
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